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1 Executive Summary 

AusNet Services is a regulated Victorian Distribution Network Service Provider (DNSP) that 
supplies electrical distribution services to more than 745,000 customers. Our electricity 
distribution network covers eastern rural Victoria and the fringe of the northern and eastern 
Melbourne metropolitan area. 

As expected by our customers and required by the various regulatory instruments that that we 
operate under, AusNet Services aims to maintain service levels at the lowest possible cost to 
our customers. To achieve this, we develop forward looking plans that aim to maximise the 
present value of economic benefit to all those who produce, consume and transport electricity 
in the National Electricity Market (NEM). 

Our planning approach includes the application of a probabilistic planning methodology, under 
which conditions often exist where some of the load cannot be supplied under rare but possible 
conditions, such as during extreme demand conditions or with a network element out of 
service. Where relevant, we also prepare, publish, and consult on a regulatory investment test 
for distribution (RIT-D), which further helps ensure all credible options are identified and 
considered, and the best option is selected. 

This non-network options report is stage one of the RIT-D consultation process to address the 
existing and emerging service level constraints in the Warragul (WGL) Zone Substation supply 
area. The report has been prepared by AusNet Services in accordance with the requirements 
of clause 5.17 of the National Electricity Rules (NER). 

1.1 Identified Need 

WGL commenced operation as a 66/22kV transformation station in 1962. Three 10/12.5MVA 
transformers were installed in 1962. A fourth 10/13.5MVA transformer was added in 1997 as 
a replacement for an existing 5/6.5MVA transformer, however this transformer was 
manufactured in 1965. A fifth 20/33MVA transformer was added in 2011. The 66kV switchyard 
was constructed in the 1960s, with the exception of an additional 66kV CB added in 2011 
when the fifth transformer was installed. The 22kV switchyard was replaced by an indoor 
switchboard in 1997. 

The physical and electrical condition of some assets has deteriorated, and they are now 
presenting an increasing failure risk. 

The station has a 66kV ring bus arrangement, but is partially switched with the four 1960’s 
vintage transformers switched as a single group, and a normally open isolator in place of a 
66kV circuit breaker between the two 66kV line entries from YPS. 

The key service constraints at WGL are: 

• Security of supply risk presented by the switching of four of the transformers in a single 
group; 

• Security of supply risks presented by increased likelihood of asset failure due to the 
deteriorating condition of the assets; 

• Health and safety risks presented by a possible explosive failure of bushings on a 
number of the assets; 

• Plant collateral damage risks presented by a possible explosive failure of bushings on a 
number of the assets; 

• Environmental risks associated with insulating oil spill or fire; 

• Reactive asset replacement risks presented by the increasing likelihood of asset failure 
due to the deteriorating condition of the assets; and 
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• Health and safety risks presented by asbestos containing cement sheets or electrical 
switch boards in the main building and switchyard. 

1.2 Credible options 

The potentially credible options that AusNet Services believes may be capable of meeting the 
identified need include:  

1. Do nothing (counterfactual) 

2. Retire one transformer 

3. Retire one transformer and reduce residual risk through network support  

4. Use network support to defer retirement and replacement 

5. Replace four transformers with two transformers and replace capacitor bank 

6. Replace four transformers with two transformers, replace the existing capacitor bank 
and install two new 66kV circuit breakers 

7. Replace four transformers with four transformers and replace capacitor bank. 

1.3 Submissions 

AusNet Services invites written submissions on the matters set out in this non-network options 
report from Registered Participants, AEMO, interested parties, non-network providers and 
those registered on our demand side engagement register. 

All submissions and enquiries should be directed to: 

Fuji Dinh 
Senior Engineer – Strategic Network Planning 
AusNet Services 
Email: ritdconsultations@ausnetservices.com.au 

Submissions are due on or before 31st May 2021. 

Submissions will be published on AusNet Services’ website. If you do not wish to have your 
submission published, please clearly stipulate this at the time of lodging your submission. 

1.4 Next steps 

Following conclusion of the non-network options report consultation period, AusNet Services 
will, having regard to any submissions received on this non-network options report, prepare 
and publish a draft project assessment report (DPAR). AusNet Services intends to publish 
the DPAR by Q2 2021. 

mailto:ritdconsultations@ausnetservices.com.au
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2 Introduction 

The RIT-D is an economic cost-benefit test used to assess and rank potential investments 
capable of meeting the identified need. The purpose of the RIT-D is to identify the credible 
option that maximises the present value of net economic benefit to all those who produce, 
consume and transport electricity in the NEM (the preferred option). 

This non-network options report is the first stage of the RIT-D consultation process in relation 
to the existing and emerging service level constraints in the WGL supply area.  This report has 
been prepared by AusNet Services in accordance with the requirements of clause 5.17 of the 
NER. 

This report: 

• Describes the identified need that AusNet Services is seeking to address, in relation to 
the service level constraints in the WGL Zone Substation supply area. 

• Outlines the assumptions made in identifying the need. 

• Describes the options that AusNet Services considers could potentially address the 
identified need. 

• Outlines the technical characteristics that a non-network option would be required to 
deliver to meet the identified need. 

• Invites registered participants, AEMO, interested parties, non-network providers and 
persons on AusNet Services’ demand side engagement register to make a submission 
on this non-network options report. 
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3 Background 

3.1 Existing network 

WGL is located approximately 100km south east of Melbourne and is the main source of 
supply for the suburbs of Warragul, Drouin, Longwarry, Bunyip, Darnum, Noojee and 
surrounding areas. 

WGL supplies approximately 23,300 AusNet Services’ customers. The load at WGL includes 
mostly residential with some farming, commercial and industrial loads. The Warragul zone 
substation area is in West Gippsland at an elevation of 143m above sea level. WGL has 

summer average maximum temperatures of 24C, winter average minimum temperatures of 

6C with extreme temperatures reaching 44C in summer and -5C in winter. The average 
annual rainfall is 837mm in this area. 

WGL is supplied at 66kV via two 66kV circuits that originate from Morwell Terminal Station 
(MWTS). These lines also serve YPS and MOE zone substations. 

The location of WGL within the AusNet Services distribution network is as shown in Figure 1. 
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Figure 1: WGL location within AusNet Services distribution network 

 

The configuration of primary electrical circuits within WGL is as shown in the single line 
diagram in Figure 2. 
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Figure 2: WGL Single Line Diagram 

3.2 Customer Composition 

WGL has nine 22kV feeders supplying AusNet Services’ customers. Table 1 provides detail 
of the 22kV supply feeders. 

Table 1: WGL feeder information 

Feeder 
Feeder 
Length 

(km) 
Feeder description  Number of Customers Type of Customers 

WGL11 58 
Summer peaking, 
short rural feeder 

3,808 

84% residential 

5% commercial 

1% industrial 

10% farming 

WGL12 325 
Summer peaking, long 

rural feeder 
3,501 

75% residential 

5% commercial 

1% industrial 

19% farming 
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Feeder 
Feeder 
Length 

(km) 
Feeder description  Number of Customers Type of Customers 

WGL13 150 
Summer peaking, 
short rural feeder 

3,899 

90% residential 

7% commercial 

3% farming 

WGL14 8 
Summer peaking, 

urban feeder 
1 100% commercial 

WGL15 116 
Summer peaking, 
short rural feeder 

2,809 

73% residential 

18% commercial 

1% industrial 

8% farming 

WGL21 227 
Summer peaking, long 

rural feeder 
4,813 

88% residential 

3% commercial 

1% industrial 

8% farming 

WGL22 10 
Summer peaking, 

urban feeder 
1 100% commercial 

WGL23 167 
Summer peaking, 
short rural feeder 

1,359 

50% residential 

17% commercial 

3% industrial 

30% farming 

WGL24 423 
Summer peaking, long 

rural feeder 
3,116 

64% residential 

6% commercial 

1% industrial 

29% farming 

The medium voltage feeders interconnect with medium voltage feeders from Pakenham, Moe 
and Leongatha Zone Substations but the distance to these stations and loading on these 
feeders means that only 3.4MVA of load is able to be transferred to these stations via 22kV 
feeders. 

3.3 Zone Substation Equipment 

3.3.1 Primary Equipment 

WGL includes an air-insulated 66kV switchyard with eight 66kV buses separated by either 
bus-tie circuit breakers or isolators connected to two incoming 66kV lines from MWTS via YPS 
and MOE. CB “A” and CB “B” are minimum oil CB’s rated at condition C5. 

There are two 22kV indoor switchboards. Bus 1 is connected to a bank of two 10/12.5MVA 
transformers via a single 22kV transformer CB. Bus 2 is connected to a bank of two 
transformers (1 x 10/12.5MVA and 1 x 10/13.5MVA) via a single 22kV transformer CB, and 
the newer 20/33MVA transformer via the Bus 2-3 bus tie CB. Nine 22kV feeders and one 6 
MVAR and one 12 MVAR capacitor banks are connected to these 22kV busbars. 

Transformation comprises one 10/13.5MVA 66/22kV transformer located at position No.1 
manufactured by Wilson at condition C4, three 10/12.5MVA 66/22kV transformers located in 
the No.2, No.3 and No.4 positions manufactured by Asea rated at C4 and installed in the 
1960’s, and one 20/33MVA 66/22kV transformer located in the No.5 position manufactured by 
Shihlin rated at C1 installed in 2011.  
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3.3.2 Secondary Equipment 

The two incoming 66kV lines are YPS/MOE No.1 and No.2 Lines. YPS/MOE No.1 Line is 
protected by an ABB LZ31 distance protection of obsolete analogue electronic tyope as X 
protection and a GE L90 numerical current differential relay as Y protection. The former is 
being replaced with a modern numerical type current differential protection under a project in 
the prior EDPR period. YPS/MOE No.2 Line has X and Y protection that are both modern 
numerical relays. 

The existing 66kV bus protection is an obsolete ABB RAKZB analogue electronic relay. This 
will be replaced by numerical X (SEL487) and Y (Siemens 7UT87) relays in a protection 
upgrade project in the prior EDPR period. 

Auto Reclose(ARC) of 66kV CB’s is presently handled by obsolete Group 2873 relays. Built 
in ARC functions in numerical line protection relays will replace existing ARC relays when the 
protection upgrade project is completed.  

Duplicated X and Y CB failure protection are provided for 66kV CBs using numerical SEL551 
and early generation digital 2C63 relays. 

Protection for Transformers No.1, No.2, No.3 and No.4 are not duplicated. Transformers No.1, 
No.2 and No.4 are protected by first generation digital type relays KBCH120. Transformer 
No.3 is protected by electromechanical type D21SE2 relays. These relays will be replaced 
with duplicated X and Y biased differential protection of numerical type in the protection 
upgrade project. Modern numerical type biased differential relays are used for X and Y 
protection of Transformer No.5. 

All transformers have numerical voltage regulating relays (VRR) using Reyrolle Microtapp. 

The 22kV bus protection consists of high impedance bus protection using ABB RADHA relays 
and bus distance protection using GE – D30 relays. The former will be replaced with numerical 
type ABB REF630 relays in the protection upgrade project. 

Numerical type relays ABB REF630 and GE F35 are used for 22kV master earth fault (MEF) 
and backup earth fault (BUEF) protection respectively. 

All 22kV feeders have numerical feeder protection using GE F650 relays. 

The 22kV capacitor bank protection has overcurrent, earth fault and voltage balance schemes 
using a GE F650 relay. 

The station has duplicated 240V AC systems and battery chargers that supply a 120V DC 
system for the protection relays and trip coils. 
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4 Identified Need 

WGL commenced operation as a 66/22kV transformation station in 1962. Three 10/12.5MVA 
transformers were installed in 1962. A fourth 10/13.5MVA transformer was added in 1997 as 
a replacement for an existing 5/6.5MVA transformer, however this transformer was 
manufactured in 1965. A fifth 20/33MVA transformer was added in 2011. The 66kV switchyard 
is practically as it was constructed in the 1960s, with the exception of an additional 66kV CB 
added in 2011 when the fifth transformer was installed. The 22kV switchyard was replaced by 
an indoor switchboard in 1997. 

The physical and electrical condition of these assets has deteriorated, and they are now 
presenting an increasing failure risk. 

The station has a 66kV ring bus arrangement, but is partially switched with the four 1960’s 
vintage transformers switched as a single group, and a normally open isolator in place of a 
66kV circuit breaker between the two 66kV line entries from YPS. 

The key service constraints at WGL are: 

• Security of supply risk presented by the switching of four of the transformers in a single 
group; 

• Security of supply risks presented by increased likelihood of asset failure due to the 
deteriorating condition of the assets; 

• Health and safety risks presented by a possible explosive failure of bushings on a 
number of the assets; 

• Plant collateral damage risks presented by a possible explosive failure of bushings on a 
number of the assets; 

• Environmental risks associated with insulating oil spill or fire; 

• Reactive asset replacement risks presented by the increasing likelihood of asset failure 
due to the deteriorating condition of the assets; and 

• Health and safety risks presented by asbestos containing cement sheets or electrical 
switch boards in the main building and switchyard. 
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5 Assumptions underpinning the identified need 

The purpose of this chapter is to summarise the key input assumptions that underpin the 
identified need described in the previous chapter. 

5.1 Regulatory Obligations 

In addressing the identified need, we must satisfy our regulatory obligations, which we 
summarise below. 

Clause 6.5.7 of the National Electricity Rules requires AusNet Services to only propose capital 
expenditure required in order to achieve each of the following: 

(1) meet or manage the expected demand for standard control services over that 
period;  

(2) comply with all applicable regulatory obligations or requirements associated with the 
provision of standard control services; 

(3) to the extent that there is no applicable regulatory obligation or requirement in 
relation to: 

(i) quality, reliability or security of supply of standard control services; or 

(ii) the reliability or security of the distribution system through the supply of 
standard control services 

to the relevant extent: 

(iii) maintain the quality, reliability and security of supply of standard control 
services, and 

(iv) maintain the reliability and security of the distribution system through the 
supply of standard control services; and 

(4) maintain the safety of the distribution system through the supply of standard control 
services. 

Section 98(a) of the Electricity Safety Act requires AusNet Services to: 

design, construct, operate, maintain and decommission its supply network to minimise as 
far as practicable –  

(a) the hazards and risks to the safety of any person arising from the supply network; 
and 

(b) the hazards and risks of damage to the property of any person arising from the 
supply network; and 

(c) the bushfire danger arising from the supply network. 

The Electricity Safety act defines ‘practicable’ to mean having regard to – 

(a) severity of the hazard or risk in question; and 

(b) state of knowledge about the hazard or risk and any ways of removing or mitigating 
the hazard or risk; and 

(c) availability and suitability of ways to remove or mitigate the hazard or risk; and 

(d) cost of removing or mitigating the hazard or risk. 

Clause 3.1 of the Electricity Distribution Code requires AusNet Services to: 

(b) develop and implement plans for the acquisition, creation, maintenance, operation, 
refurbishment, repair and disposal of its distribution system assets and plans for the 
establishment and augmentation of transmission connections: 
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(i) to comply with the laws and other performance obligations which apply to the 
provision of distribution services including those contained in this Code; 

(ii) to minimise the risks associated with the failure or reduced performance of assets; 
and 

(iii) in a way which minimises costs to customers taking into account distribution 
losses. 

Under clause 5.2 of the Electricity Distribution Code, AusNet Services: 

must use best endeavours to meet targets required by the Price Determination and targets 
published under clause 5.1 and otherwise meet reasonable customer expectations of 
reliability of supply. 

5.2 Asset Condition 

AMS 10-13 Condition Monitoring describes AusNet Services’ strategy and approach to 
monitoring the condition of assets.  

Asset condition is measured with reference to an asset health index on a scale of C1 to C5. 
Table 2 provides a description of the asset condition scores. 

Table 2: Asset condition Score and Remaining Service Potential 

Condition 
Score 

Condition Condition Description 

C1 Very Good Initial service condition 

C2 Good 
Deterioration has minimal impact on asset performance. 

Minimal short term asset failure risk. 

C3 Average 
Functionally sound showing some wear with minor failures, but 

asset still functions safely at adequate level of service. 

C4 Poor 
Advanced deterioration – plant and components function but require 

a high level of maintenance to remain operational. 

C5 Very Poor Extreme deterioration approaching end of life with failure imminent. 

 

The condition of the key assets at WGL is discussed in the Asset Health Reports for the key 
asset classes such as power transformers, instrument transformers and switchgear with 
information on asset condition rankings, recommended risk mitigation options and 
replacement timeframes. A summary of the asset condition at WGL is provided in Table 3 and 
discussed in the following sections. 
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Table 3: WGL Asset Condition Summary 

Asset Type 
Number of assets by Condition Score 

C1 C2 C3 C4 C5 

66kV Circuit Breakers 1    2 

66kV Current Transformers   6   

66kV Voltage Transformers     8 

66/22kV Power Transformers 1   4  

22kV Circuit Breakers 3 15    

22kV Current Transformers 2 16 6 4  

22kV Voltage Transformers 1 5    

These condition scores are then used to calculate the asset failure rates using the Weibull 
parameters determined for each asset class. 

 

5.3 Zone Substation Supply Capacity 

WGL is a summer peaking station and the peak electrical demand reached 64.9MVA in the 
summer of 2019/20. The recorded peak demand in winter 2020 was 51.4MVA. The demand 
at WGL is forecast to increase at a growth rate of approximately 2.3% per annum. 

Figure 3 shows the forecast maximum demand and supply capacities (cyclic ratings) for WGL. 

 

 

Figure 3: WGL Forecast Maximum Demand against Zone Substation Capacity 
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5.4 Load Duration Curves 

The zone substation load duration curves that feed into the risk-cost assessment model are 
derived from historical actual demands between: 

• 1 October 2019 and 31 March 2020 for the summer 50% probability of exceedance 
(POE) curves; 

• 1 April 2020 and 30 September 2020 for the winter 50% POE curves; 

• 1 October 2019 and 31 March 2020 for the summer 10% POE curves; and 

• 1 April 2020 and 30 September 2020 for the winter 10% POE curves. 

The historical hourly demands are separated by season and unitised based on the recorded 
maximum demand within that season (summer and winter) and time period, which allows the 
load duration curve to be scaled according to the seasonal forecast maximum demand for 
each year of the assessment period. 

The 50% POE unitised load duration for WGL zone substation is presented in Figure 4, and 
the 10% POE unitised load duration for WGL zone substation is presented in Figure 5. 

 

 

Figure 4: WGL 50% Load Duration Curves 
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Figure 5: WGL 10% POE Load Duration Curves 

 

5.5 Feeder Circuit Supply Capacity 

A new feeder is planned for the WGL area within the next two years due to rapid load growth 
in the Drouin, Longwarry and Bunyip areas. 

 

5.6 Load Transfer Capability 

The Distribution Annual Planning Report (DAPR) provides the load transfer capability (in MW) 
of the feeder interconnections between WGL and its neighbouring zone substations. Our 
forecast load transfer capability for WGL is presented in Table 4. 

Table 4: WGL Load Transfer Capability 

 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Load Transfer 
Capability (MW) 

3.2 3.1 3.1 3.0 2.9 2.9 2.8 2.7 2.7 2.6 

 

5.7 Station Configuration Supply Risk 

Failure of some 66kV and 22kV equipment will result in supply outages to customers as 
backup circuit breakers operate to isolate the failed equipment. 

This would be for an estimated duration of two hours, which is the typical time it takes 
operators to travel to site and manually re-configure circuits to isolate the failed equipment 
and sequentially restore supply to as many customers as possible. 

Table 5 lists the estimated bus outage consequence factors for each major type of equipment 
based on the substation layout. 
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Table 5: WGL Bus Outage Consequence Factors 

Equipment Estimated Bus Outage Consequence 

Transformer 0% 

22kV circuit breaker 47% 

66kV circuit breaker 33% 

22kV current transformer 47% 

66kV current transformer 33% 

22kV voltage transformer 17% 

66kV voltage transformer 0% 
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6 Credible Options  

This section outlines the potential options that have been considered to address the identified 
invest, and summarises the key works and costs associated with implementing these options. 

It presents both the credible and non-credible options considered, and, where relevant, 
outlines why particular option(s) are considered non-credible. 

The following options have been identified to address the risk at WGL: 

1. Do nothing (counterfactual) 

2. Retire one transformer 

3. Retire one transformer and reduce residual risk through network support 

4. Use network support to defer retirement and replacement 

5. Replace four transformers with two transformers and replace capacitor bank 

6. Replace four transformers with two transformers, replace the existing capacitor bank and 
install two new 66kV circuit breakers 

7. Replace four transformers with four transformers and replace capacitor bank 

Each of the network options to address the identified need would need to be delivered during 
the 2021-25 EDPR period.  

The purpose of this non-network options report is to provide an opportunity for non-network 
proponents to propose solutions.  The options described in this section, therefore, should not 
be regarded as limiting the scope of potential non-network options. 

6.1 Option 1: Do Nothing  

The Do Nothing (counterfactual) option would not undertake any investment, outside of the 
normal operational and maintenance processes. Under this option, increasing supply risk 
would be managed by increased levels of involuntary load reduction. Increased non-supply 
risks, such as those associated with safety, collateral damage, reactive replacement and 
environmental impacts, would be accepted as unmanaged rising risk costs. 

The Do Nothing (counterfactual) option establishes the base level of risk, and provides a basis 
for comparing potential options. 

 

6.2 Option 2: Retire one transformer 

This option tests whether the current installed capacity of the substation is still required to 
meet customer demand and whether equipment could be retired rather than replaced. 

The estimated capital cost for this option is $100k, for associated decommission works. 

 

6.3 Option 3: Retire one transformer and reduce residual risk through 
network support 

This option supplements Option 2 by examining whether the addition of network support would 
provide a cost effective means of eliminating residual risk and therefore produce a higher net 
market benefit.  The cost of obtaining network support will be the principal direct cost 
associated with this option, with capital expenditure of approximately $130k for the associated 
decommissioning works and setting up a network support agreement.  

The purpose of this non-network options report is to test with non-network proponents whether 
this option is feasible and to better understand the likely costs of procuring network support.  
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The details of the technical requirements for network support and the maximum available 
funding is discussed in the next section. 

6.4 Option 4: Use network support to defer retirement and replacement 

This option extends option 3 to consider whether sufficient network support could be provided 
to avoid entirely the proposed retirement and replacement of the network assets, i.e. a network 
support only solution. 

As noted in relation to Option 3, this option will involve relatively modest direct costs to 
decommission assets and set up a network support agreement.  The principal costs of this 
option, which is to be explored with non-network proponents, is the cost of procuring network 
support.  Further information to assist non-network proponents is provided in the next section. 

 

6.5 Option 5: Replace four transformers with two transformers and replace 
capacitor bank 

In this option, the three 10/12.5MVA and one 10/13.5MVA transformers are replaced with two 
20/33MVA transformers. The capacitor bank is also replaced. 

This option has an estimated capital cost of $12.64 million. 

 

6.6 Option 6: Replace four transformers with two transformer, replace the 
existing capacitor bank and install two new 66kV circuit breakers 

In this option, the three 10/12.5MVA and one 10/13.5MVA transformers are replaced with two 
20/33MVA transformers. Two new 66kV circuit breakers are installed and the capacitor bank 
is replaced. The existing C5 66kV circuit breakers will be replaced under a separate project in 
the prior EDPR period. 

This option has an estimated capital cost of $13.73 million. 

 

6.7 Option 7: Replace four transformers with four transformers and replace 
capacitor bank 

In this option, the three 10/12.5MVA and one 10/13.5MVA transformers are replaced with four 
10/15MVA transformers. The capacitor bank is also replaced. 

This option has an estimated capital cost of $17.64 million. 
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7 Requirements for non-network option 

This section outlines: 

• The technical characteristics that a non-network (network support generation, energy 
storage and/or demand management) option would be required to deliver; and 

• The information that a non-network proponent should provide to AusNet Services to 
explore the potential provision of a non-network service.   

The amount that AusNet Services would be willing to pay for a non-network service depends 
on the extent to which it will mitigate the risks described in the identified need. Key factors that 
influence the network support amount payable to proponents include availability, capacity, 
dispatch duration and firmness of response provided by the non-network solution. 

7.1 Load reduction and location 

As detailed in section 4, the identified need comprises a number of different elements, which 
can be grouped together in the following broad categories:  

• Security of supply risk; 

• Health and safety risks; 

• Plant collateral damage risks;  

• Environmental risks; and 

• Reactive asset replacement risks. 

In broad terms, these risks are asset-related and will only be mitigated by a non-network option 
if it is able to reduce the existing dependency on the relevant assets. For asbestos related 
risks associated with WGL, for example, it is highly unlikely that these risks can be mitigated 
by a non-network option (as the risk relates to the fabric of the building).  

However, if the need for one or more transformers or other assets can be eliminated through 
a non-network option, then savings may result by reducing the risks associated with asset 
failure. The ability for a non-network solution to support an N-1 contingency on a summer peak 
demand day is one such scenario. 

The table below sets out the load reductions that a non-network option would be required to 
deliver on a maximum demand day, in order to mitigate the identified risks at WGL to some 
extent, e.g. loss of one transformer. 
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Table 6: Load at risk and non-network support requirements 

Year 
Load at Risk 

(MVA) 
Hours at 

Risk, POE50 

Expected non-network support 
required during MD event 

MW @ PF = 1 MWh 

2021/22 6 3 6 8 

2022/23 7 7 7 12 

2023/24 9 13 9 16 

2024/25 11 18 11 21 

2025/26 13 23 13 26 

2026/27 14 30 14 33 

2027/28 16 41 16 41 

2028/29 18 51 18 49 

2029/30 19 66 19 58 

 

If non-network options are able to reduce the load by more than this minimum amount under 
an N-1 scenario, then the level of risk mitigation is likely to be higher.  

7.2 Power system security, reliability and fault levels 

A non-network option must be capable of reliably meeting electricity demand under a range of 
conditions and scenarios. The non-network solution will contribute to system security and 
reliability to the extent that it addresses the risks arising from the identified need. The non-
network option is not required to address any existing issues in relation to fault levels. 

If the non-network option is a rotating or inverter-based generator operating in parallel with 
AusNet Services’ network, the generator must comply with the requirements set out in 
document SOP 33-05 and other connection requirements which are set out in AusNet 
Services’ embedded generator connections page.  

7.3 Timing and operating profile 

A non-network option would need to be agreed by 30 November 2021 in order to defer the 
adoption of a network solution. AusNet Services’ expectation is that a non-network solution 
would be required for a minimum of five (5) years, although the duration of the service would 
be subject to negotiation.   

A non-network option must, as a minimum, be capable of reducing network loading or 
increasing network capacity in the WGL supply area during the months of December to March 
(summer period).  

For each day during this period, the network load reduction or increase in network capacity 
would be required over the evening period, typically 5 pm to 8 pm (AEST), ref. Figure 6. 

The maximum duration of non-network support required over a day can be up to four 
consecutive hours per day.  The non-network solution will need to be capable of operating 
continuously during these periods on consecutive days, to cater to peak demands until the 

https://www.ausnetservices.com.au/en/Electricity/Connections/Apply-for-Solar-and-Other-Generation/Embedded-Generation-Connections-Greater-than-5MW
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faulted asset is repaired or replaced, and full N-rated capacity is restored at the zone 
substation. 

 

Figure 6: Average 24-hour Demand Profile, Showing Timing of Peak Demand 

7.4 Guidance on potentially feasible options 

The following non-network solutions are likely to be potentially feasible options to address the 
identified need: 

• New embedded generation; 

• Existing customer generation and load curtailment (firm demand management); and 

• Embedded energy storage systems. 

Without limiting the potential for non-network solutions, the following types of non-network 
options are unlikely to be feasible: 

• Renewable generation not coupled with storage or dispatchable generation; and 

• Unproven, experimental or undemonstrated technologies. 

7.5 Data requirements from non-network service providers 

Non-network service providers interested in alleviating the network constraints outlined above 
are advised to begin engagement with AusNet Services as soon as possible. A detailed 
proposal including the information listed below should be submitted by the requested date. 
Details required include: 

• Name, address and contact details of the person making the submission. 
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• Name, address and contact details of the person responsible for non-network support 

(if different to above). 

• A detailed description of the services to be provided, including: 

o Size and capacity (MW/MVA/MWh). 

o Location(s). 

o Frequency and duration. 

o Type of action or technology proposed, including response / ramp rate 

information, where applicable. 

o Proposed dispatching arrangement (e.g. telephone, web-based trigger, 

automated means via RTU). 

o Availability and reliability performance details. 

o Period of notice required to enable dispatch of non-network support (e.g. to 

allow time for charging of energy storage solutions or market-based 

limitations). 

o Proposed contract period and staging (if applicable). 

o Proposed timing for delivery (including timeline to plan and implement the 

proposal). 

• High-level electrical layout of the proposed site (if applicable). 

• Evidence and track record proving capability and previous experience in implementing 

and completing projects of the same type as the proposal. 

• Preliminary assessment of the proposal’s impact on the network. 

• Breakdown of the lifecycle costs for providing the service, including: 

o Capital costs (if applicable). 

o Annual operating (i.e. set up and dispatch fees) and maintenance costs. 

o Other costs (e.g. availability, project establishment, etc.). 

o Tariff assumptions. 

• A method outlining measurement and quantification of the agreed service, including 

integration of the proposed solution with the network. 

• A statement outlining that the non-network service provider is prepared to enter into a 

Network Support Agreement (NSA) (subject to agreeing terms and conditions). 

• Letters of support from partner organisations. 

• Any special conditions to be included in an NSA. 

All proposals must satisfy the requirements of any applicable laws, rules, and the requirements 
of any relevant regulatory authority, including following the normal network connection 
processes where applicable. Any network reinforcement costs required to accommodate the 
non-network solution will typically be borne by the proponent of the non-network solution.  
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For further details on AusNet Services’ process for engaging and consulting with non-network 
service providers, and for investigating, developing, assessing and reporting on non-network 
options as alternatives to network augmentation, please refer to the Non-Network Solutions 
and Demand Management webpages, which contain the Demand Side Engagement Strategy 
and other relevant demand management documentation:  

https://www.ausnetservices.com.au/Electricity 

7.6 Potential payments to non-network proponents 

As already noted, the maximum amount that AusNet Services would be willing to pay for a 
non-network solution would depend on the value that it provides in terms of risk reduction. The 
actual payment to a non-network proponent will be subject to negotiation.  

Provisional analysis indicates that Option 6 is the preferred network option.  If this option could 
be deferred entirely by engaging a non-network solution, the total capital expenditure of 
approximately $13.73 million could be deferred.  The approximate maximum annual payment 
that would be available to a non-network proponent to defer this expenditure would be in the 
region of $950 k per annum.  This calculation assumes a 45 year asset life, an operating 
expenditure allowance of 1% of the avoided network capital expenditure, and a cost of capital 
of 5.9% (real). 

It should be emphasised, however, that in a given year the actual payment for a non-network 
solution may be lower than this maximum available amount, due to the aforementioned factors 
of availability, capacity, dispatch duration and firmness of response provided by the non-
network solution. 

https://www.ausnetservices.com.au/Electricity
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8 Next Steps 

The assessment outlined in this report shows that the service level risk to customers supplied 
from WGL is forecast to grow to unacceptable levels within the 2021-25 EDPR period. 

The forecast increase in service level risk is driven by increasing supply and non-supply 
(safety, environmental, collateral damage and reactive replacement) risk due to deterioration 
in the condition of the assets resulting in an increasing likelihood of asset failure. AusNet 
Services considers that one of the credible options outlined in this report, or an alternative 
non-network option will be required to address the identified need. 

8.1 Request for submissions 

AusNet Services invites written submissions, on the matters set out in this non-network options 
report, from Registered Participants, AEMO, interested parties, non-network providers and 
those registered on our demand-side engagement register. 

All submissions and enquiries should be directed to:  

Fuji Dinh 
Senior Engineer – Strategic Network Planning 
AusNet Services 
Email: ritdconsultations@ausnetservices.com.au  

Submissions are due on or before 31st May 2021. 

Submissions will be published on AusNet Services’ website. If you do not wish to have your 
submission published, please clearly stipulate this at the time of lodging your submission. 

 

8.2 Next stage of RIT-T process 

Following conclusion of the non-network options report consultation period, AusNet Services 
will, having regard to any submissions received on this non-network options report, prepare 
and publish a draft project assessment report (DPAR) including: 

• A summary of, and commentary on, any submissions on the non-network options 
report. 

• A detailed market benefit assessment of the proposed credible options to address the 
identified need. 

• Identification of the proposed preferred option to meet the identified need. 

AusNet Services expects to publish the DPAR by Q2 2021. 

mailto:ritdconsultations@ausnetservices.com.au

